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Study 
 

 

Status 

Upstream Storage Phase 2 

Feasibility Study 

Proceeding via interlocal agreement with Lewis County 

PUD. 

Skookumchuck Dam 

Modification Feasibility 

Proceeding via TransAlta. 

Early Warning Program A Request for Qualifications has been issued.  

Qualifications are due August 24. 

Ecosystem Services Proceeding via Earth Economics. 

Lower-basin Hydraulic 

Model 

ESA Adolfson is coordinating with FEMA on potential 

partnership.  FEMA has plans to undertake a hydraulic 

model for the lower basin this September or October. 

Seamless LiDAR Negotiating contract with Puget Sound LiDAR 

Consortium.  

Decision Support Tool 

(DST) 

USGS has developed a refined scope of work. The Corps 

is working with USGS to incorporate the Decision 

Support Tool into the General Investigation. 

Analysis of alternatives with 

DST 

To be included in USGS scope of work and undertaken 

after completion of DST development. 
 

Related Efforts 
  

 

General Investigation (GI) The Corps of Engineers will release a draft Project 

Management Plan for comments on September 4.  There 

will be a meeting to discuss the draft PMP on September 

25. 

 


